
Vendor Name Final Description

WASHINGTON GROUP INTERNATIONAL 8,717,719

WGI was ultimately selected as the Engineering, Procurement, and Construction contractor for the NED 3 project. They were 
responsible for all of the detailed design which was worked on extensively from June of 2007 until the permit was denied. This output of
this design work fed into the cost estimate by ensuring an improved level of accuracy of material requirements and quantities. WGI was
also responsible for procurement of all equipment and materials with the exception of major equipment whereas they acted as our 
agent in the procurement process. Lastly, WGI was responsible for all construction activities at the site which initially included the 
preconstruction activities of surveying and geotechnical analysis.

FOSTER WHEELER NORTH AMERICA CORPORATION 1,840,686

Foster Wheeler provided engineering services on a Limited Notice to Proceed basis for the circulating fluidized bed boiler that was to 
be installed at NED. These engineering services were utilized to advance the design of the major equipment in order to reduce the lead
time associated with this equipment once the vendor was granted Full Notice to Proceed. This engineering also increased the accuracy
of the overall project cost estimate by further developing actual market information.  

TOSHIBA INTERNATIONAL CORPORATION 2,082,000

Toshiba provided engineering services on a Limited Notice to Proceed basis for the  steam turbine generator that was to be installed at 
NED. These engineering services were utilized to advance the design of the major equipment in order to reduce the lead time 
associated with this equipment once the vendor was granted Full Notice to Proceed. This engineering also increased the accuracy of 
the overall project cost estimate by further developing actual market information.  

TELESIS CONSULTING GROUP INCORPORATED 490,517
Telesis originally provided project management/oversight  and contract administrative services. In addition, they later provided project 
controls/ scheduling services at which time Concentric was no longer utilized.

Add Back Employee Expense Reserve December 2008 262,672 Air travel, hotel expense, meals etc.

HEYL & PATTERSON INC 236,855

Heyl & Patterson provided engineering services on a Limited Notice to Proceed basis for the  rotary car dumper and the continuous 
barge unloader that were to be installed at NED in conjunction with the fuel delivery via train and barge. These engineering services 
were utilized to advance the design of the major equipment in order to reduce the lead time associated with this equipment once the 
vendor was granted Full Notice to Proceed. This engineering also increased the accuracy of the overall project cost estimate by further 
developing actual market information.  

NIXON PEABODY LLP 229,643

Nixon Peabody provided legal counsel in conjunction with the Engineering, Procurement, and Construction contract. This firm also 
provided counsel for all of the major equipment (boiler, steam turbine generator, air quality control system, material handling system, 
rotary car dumper, continuous barge unloader, and cooling tower) purchase contracts.

CUMMINS & BARNARD INCORPORATED 294,803
Cummins & Barnard provided the Owner's Engineering services that supported the  permitting efforts as well as the cost estimating and
detailed engineering for the project. 

BABCOCK POWER ENVIRONMENTAL INC 144,000

Babcock Power provided engineering services on a Limited Notice to Proceed basis for the air quality control system (scrubber & fabric 
filter) that were to be installed at NED. These engineering services were utilized to advance the design of the major equipment in order 
to reduce the lead time of the major equipment once the vendor was granted Full Notice to Proceed. This engineering also increased 
the accuracy of the overall project cost estimate by further developing actual market information.

Add in Dearborn Mid-West removed from Pre Certification Costs 125,000

Dearborn Midwest provided engineering services on a Limited Notice to Proceed basis for the material handling systems that were to 
be installed at NED. These engineering services were utilized to advance the design of the major equipment in order to reduce the lead
time of this equipment once the vendor was granted Full Notice to Proceed. This engineering also increased the accuracy of the overall
project cost estimate by further developing actual market information.  

CONCENTRIC PROJECT CONTROLLERS INC 106,615

Concentric provided the Project Controls Manager for the team and were responsible for the management of the project cost and 
schedule. They worked full time on the project.  During the project Telesis assumed the project management role and acquired the 
Concentric employees when Concentric eliminated this part of their business operations.

Other 32,215
Total 14,562,725$ 

Wisconsin Power and Light Company - Schedule of Nelson Dewey Unit 3 Pre Construction Cost.

Exhibit 16 (MWS)
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Wisconsin Power and Light Company
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